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September 16, 2004

BriantCharboneau
U.S. Department of Energy
P.O. Box 550
Richland, WA 99352

Subject: EPA Approval of DOE Le
tt

er 04-AMCP-0442

Dear Mr.S oneau:

I

The EPA has received, reviewed, and approves the subject letter as a revision to the Remedial
Design Report / Remedial Action Work Plan for the 100-KR-4 Operable Unit (DOE/RL; 96-84).
Thanks to you, your staff, and your contractors for the beneficial dialogue we have shared in the
past few months to develop a plan and schedule to address the chromium groundwater plume at
I00-KR-4. We are pleased that this dialogue has produced the strategy to deploy a treatability
test using calcium polysulfide. We look forward to continuing to work with you to bring this
approach to fruition.

As discussed today with John Morse of your staff, enclosed is milestone ch ange package
M-016-04-08 that has been signed by Nick Ceto for EPA. This milestone is for initiation of the
treatability test due May 1, 2004.

If you have any questions, please give me a call at 376-9884.

Sincerely,

Laurence E. Gadbois
I00-KR-4 Project Manager

Enclosure: Milestone change package M-16-04-08 dated 9-16-2004

Cc:	 Jane Borghese, Fluor
John Morse, DOE
John Price, Ecology
Arlene To rtoso, DOE
Administrative Record - 100-KR-4
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Change Number Federal Facility Agreement and Consent Order
Change Control Form

Do not use blue ink. Type or print using black ink.

Date:

M-16-04-08 9-16-2004

Originator: L. E. Gadbois Phone: (509) 376-9884

Class of Change:
[ ] - Signatories	 [ X] II - Executive Manager	 [ ] IH - Project Manager

Change Title:
Establish Hanford Federal Facility Agreement and Consent Order (T ri-Party Agreement) Interim Milestone M-016-28B to begin
treatability test at the 100-KR-4 Operable Unit
Description/Justification of Change:

The DOE and EPA have agreed to conduct a treatability test for groundwater contaminated with hexavalent chromium at the
100-KR 4 operable unit. This will be conducted in accord with a t reatability test plan approved by EPA. Specifics of the
treatability test will be contained in the test plan, but it is an ticipated that at least one extraction and injec tion well will be used,
calcium polysulfide with be the test chemical, and the test will take approximately 18-36 months, however the test wi

ll
 be evaluated

frequently during this pe riod. The treatabi lity test will be evaluated rela tive to the cleanup standards established in the existing
CERCLA ROD and other criteria deemed approp riate by DOE and EPA.

Interim milestone M-016-28B is established by approval of this T ri-Party Agreement Change Request and is defined below:

Milestone Description Date

M-016-28B
Initiate In-field Treatability Test Using Calcium Polysulfide at 100-KR-4.

Test will be in accord with a treatability test plan approved by EPA.
0510112005

Impact of Change:
Administrative action required to incorporate this change into Append ix D of the Tri-Party Agreement.
.Affected Documents:
The Hanford Federal Faci lity Agreement and Consent Order, as amended.

Approvals:

Date
_ Approved _ Disapproved

J. B. Hebdon; RL IAMIT Representative

N/A
Date

_ Approved _ Disapproved
L E. RasmnSJLn, QRP IAMIT	 resexrtative
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Date

approved _Disapproved
EPA IAMIT Representative

V

N..eto,

/A
lson, Ecology IAMIT Representative Date

 Approved _ Disapproved
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